oject is well-defined tion of several operati hieve a goal (for e pment and delivery). terized as:


- Every project may has a unique and distinct goal.
- Project is not routine activity or day-to-day operations.
- Project comes with a start time and end time.
- Project ends when its goal is achieved hence it is a temporary phase in the lifetime of an organization.
- Project needs adequate resources in terms of time, manpower, finance, material and knowledge-bank.

Software Project

A Software Project is the complete procedure of software development from requirement gathering to testing and maintenance, carried out according to the execution methodologies, in a specified period of time to achieve intended software product.

Need of software project management

Software is said to be an intangible product. Software development is a kind of all new stream in world business and there's very little experience in building software products. Most software products are tailor made to fit client's requirements. The most important is that the underlying technology changes and advances so frequently and rapidly that experience of one product may not be applied to the other one. All such business and environmental constraints bring risk in software development hence it is essential to manage software projects efficiently.



Project Scheduling

The project schedule is the tool that communicates what work needs to be performed, which resources of the organization will perform the work and the timeframes in which that work needs to be performed. The project schedule should reflect all of the work associated with delivering the project on time. Without a full and complete schedule, the project manager will be unable to communicate the complete effort, in terms of cost and resources, necessary to deliver the project.

Online project management software allows project managers to track project schedules, resources, budgets and project related assets in real time. The project schedule can be viewed and updated by team members associated with the project, keeping everyone well informed on the overall project status.